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Completed TasksCompleted Tasks
• Draft Technical Reports

– Air Quality
– Biological Resources
– Cultural Resources
– Hazardous Materials and Solid Waste
– Noise
– Socioeconomic and Environmental Justice
– Traffic
– Water Quality and Hydrology



Completed TasksCompleted Tasks
• Developed 3 alternatives to the project*

– Alternative 1 assumes development of the entire 70-
acre parcel upon project approval

– Alternative 2 is a phased plan for development of the 
entire 70-acre parcel to coincide with roadway 
improvements on Bradley Avenue

– Alternative 3 is a phased plan for development of the 
entire 70-acre parcel to coincide with roadway 
improvements on Bradley Avenue and avoids a 
sensitive biological resource

*All alternatives assume taxiway & apron to be built upon project 
approval



Alternative 1Alternative 1



Alternative 2Alternative 2



Alternative 3Alternative 3



Completed TasksCompleted Tasks

• Draft Environmental Impact 
Report/Environmental Assessment (D-
EIR/EA)
– To satisfy California Environmental Quality 

Act (CEQA) and National Environmental 
Policy Act (NEPA) requirements



Next StepsNext Steps……
• Review of technical reports and D-EIR/EA by County 

staff, County Counsel, and FAA
– Estimated completion early Summer 2007

• 45-day public review period
– Estimated Summer 2007

• Review public comments and prepare Final EIR/EA
– Estimated Summer/Fall 2007

• County Board hearing for certification of project
– Estimated Fall/Winter 2007

• FAA approval of project/preparation of Findings of No 
Significant Impact (FONSI)
– Estimated Fall/Winter 2007



Questions?Questions?


